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VOUCHER FOR TRANSFERS Accounts Of

BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)

CIC#: 99EPA  EPA SUPERFUND PROGRAM

Billed Date: 03-Aug-2015 * .
Customer Order Number:DW96942057 Mission Assignment No: : :
ROLLING KNOLLS 132176 BZ729 * *
EPA 570 . .
D.O.Voucher No.  BU. Voucher No.  Bill No. Paid By Check No. Collection Vou. No. . .
27074126 * *
Partial # 98 01-Jul-2015  Thru 03-Aug-2015 R
Billed Office (Mail To): Billing Office (Send Remittance To):
US ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER G5
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT G5
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE

CINCINNATI OH 45268-7002

MILLINGTON TN 38054-5005

1 CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) $22,476.00
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $397.20
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $105.15
1 INHOUSE - LABOR LABOR $778.82
Subtotal: $23,757.17
i : ,757.1

CORPS CERTIFICATION Tota.l Billed Amou_nt $23,757.17
;:{ gsnmv THAT THE ABOVE ARTICLES WERE DELIVERED A%D OR Less Partial Amount Paid: $0.00
SERVICES PERFORMED AS STATED AND THAT THE PAYMENT Payment Due Date: 02-Sep-2015 Pay This Amount: $23,757.17

REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND y i ° o i .

SHOULD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR

FUNDS AS INDICATED.”
%%Ai% ; ? SgGNA'ﬁRE

Amys Datpinian

Funds Authorized: $750,000.00 CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $576,736.11 | certify that the above articles were received and accepted or the services performed as stated and
Prev Billed Amount: $552,978.94 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
Current Billed Amount: $23.757.17 payment requested is approved and should be paid as indicated.
Total Flux Billed: $0.00
Prev Flux Billed: $0.00 Date:
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer
DA Form 4445-R

Approved by Treasury For Use In Lieu of SF 1080 nhilnonit 892 v2 1 4
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PROGRESS REPORT
KANSAS CITY DISTRICT
ROLLING KNOLLS LANDFILL, NJ
IA Number: DW96942057

MONTHLY REPORT FOR JULY 2015

Revised Reimbursable Direct Fund Cite IA Totals
(096X3122) (096%3122)
STATEMENT OF CHARGES FOR PERIOD: o T
Total Funds Authorized: $750,000.00 $0.00 $750,000.00
Less Total Expenditures: (=) $576,736.11 $0.00 $576,736.11
Less Undelivered Orders: (=) $169,992.00 $0.00 $169,992.00
Less Commitments: (=) $1,676.84 $0.00 $1,676.84
Funds Available Balance: $1,595.05 $0.00 $1,595.05
BILLING ACTIVITY (096X3122):
Bill Number: 27074126
Funds Expended During Report Period: $23,757.17
Total Billed to Date: $576,736.11
DIRECT FUND CITE PAYMENTS:
Funds Expended During Report Period: $0.00
Total Expended to Date: $0.00

FOR OFFICIAL USE ONLY (FOUO)
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KANSAS CITY DISTRICT
ROLLING KNOLLS LANDFILL, NJ
IA Number: DW96942057

Bill Number: 27074126
Bill Invoice Date: 03-AUG-2015

Monthly Billing Amount (096X3122):

Monthly Direct Fund Cite Contract Cost (068X8145):

Budget Categories

Personnel

Fringe Benefits

Travel

Equipment

Supplies

Procurement
Construction

Other

Total Direct Charges
Total Indirect Charges

U TQ O Q00

k TOTAL

LABOR BREAKOUT FOR MONTH:

Individual Location

SHELLY M ALLEN KANSAS CITY DISTRICT
AMY DARPINIAN KANSAS CITY DISTRICT
ROBERT M PENDER, JR KANSAS CITY DISTRICT

TOTAL LABOR:

PROGRESS REPORT

$23,757.17
$0.00
Costs for Prior Month's
Current Month Summary
$486.76 $58,220.64
$292.06 $32,534.29
$0.00 $803.52
$0.00 $0.00
$0.00 $0.00
$22,476.00 $398,121.00
$0.00 $0.00
$0.00 $4,870.47
$23,254.82 $494,549.92
$502.35 $58,429.02
$23,757.17 $552,978.94
Function Hours
PROGRAM ANALYST 4.00
CHEMIST 6.25
HTRW PROJECT MANAGER 1.00
11.25

Project Costs
to Date

$58,707.40
$32,826.35
$803.52
$0.00

$0.00
$420,597.00
$0.00
$4,870.47
$517,804.74
$58,931.37

$576,736.11

Labor Amount

$424.90
$719.39
$136.88

$1,281.17

FOR OFFICIAL USE ONLY (FOUO)

Page:
Date:
Time:
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04-AUG-2015
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PROGRESS REPORT FOR EPA REGION I AUGUST 27, 2015

Site: Rolling Knolls Phase: PRP Oversight — RI/FS
Bill No.: 27074126, #98 IAG Number: DW96942057, USACE # P2-132176
IAG Award Date: 30 Sep 2005
IAG Expiration Date: 31 Dec 2016
Reporting From: To: EPA RPM: USACE PM:
Period: 01 Jul 2015 03 Aug 2015 Tanya Mitchell Amy Darpinian

Work Performed

Narrative USACE Activities include the following: Contract and program administration. CDM contract
pay-estimates and progress report. Close out activities for previous contracts ongoing.

Meetings Project Management calls.

Key Milestones Field oversight of MW work.

Completed Review of MW FCRs.

Projected Work

Narrative CDM to provide additional Rl oversite, RI/FS document review as required by EPA Region
Il. Anticipate review of Rl Report and feasibility study documents.

Meetings Biweekly project phone calls.

Oversight of MW installations and sediment sampling.
Review EDD from PRP.

Key Milestones
Forthcoming

Issues

Technical: No issues

Schedule: None

Funding: No issues.

IAG Summary

Issue Date USACE Procurement (Contractor) Total Amend Total IAG Expiration Date
30 Sep 05 $100,000 0 Initial $100,000 $100,000 31 Dec 06
01 Nov 06 0 0 SO $100,000 31 Dec 09
15 May 08 $15,000 $85,000 $100,000 $200,000 31 Dec 09
17 Dec 09 0 0 0 $200,000 310ct13
12 Jan 10 $15,000 $35,000 $50,000 $250,000 310ct 13
30 Sep 10 $17,646 $82,354 $100,000 $350,000 310ct 13
23 Aug 13 $25,000 $125,000 $150,000 $500,000 31 Dec 15
21 Nov 14 $10,000 $90,000 $100,000 $600,000 31 Dec 15
10 Mar 15 $50,000 $100,000 $150,000 $750,000 31 Dec 16

ROLLING KNOLLS 76(JULY) 2015.D0C 1

AUGUST 27, 2015




PROGRESS REPORT FOR EPA REGION I

AUGUST 27, 2015

Expenditures

USACE - labor, MIPRs, M&S fee

Budgeted Current Bill Previous Billed Total USACE Billed
$172,646 $1,281 $154,858 $156,139
Contract —CDM Smith
Budgeted Awarded | Available | Previous Cum. Current Invoice Total Invoiced Remaining To Invoice
to award Invoiced
$517,354 $447,275 | $70,079 $398,121 $22,476 $420,597 $26,678
Obligations Plan (FY)

Contract Planned Date Actual Tasks Notes
W912DQ-08-D-0018 FYy11 21 Dec 2010 $20,000 | Contract Oversite and Maps | In close-out.
W912DQ-08-D-0018 FY1l 29 Apr 2011 $62,354 | Contract Oversite and Maps | In close-out.
W912DQ-11-D-3004 FY14 14 Jan 2014 $125,000 Continued RI/FS Oversite | Revised IAG
W912DQ-11-D-3004 FY15 29 Dec 2014 $34,190 Continued RI/FS Oversite | Funding for field work
W912DQ-11-D-3004 FY15 3 Mar 2015 $58,000 Continued RI/FS Oversite | Funding for field work
W912DQ-11-D-3004 FY15 May 2015 $100,000 Continued RI/FS Oversite | Funding for field work
W912DQ-11-D-3004 FY16 Continued RI/FS Oversite | Request $155k

Scope of Work Summary for Future Work

USACE and Contractor, CDM Smith, to provide oversight of remedial investigation and feasibility study activities at the Rolling Knolls

Landfill Superfund site in Chatham Township, Morris County, New Jersey.

Amy S Darpinian

Project Delivery Team

Name Responsibility
Amy Darpinian Project Manager
Chris Kennedy Chemist

Kris Ann Huber Contracting
Julia Kisser COR

Project Manager, 816-389-3897

ROLLING KNOLLS 76(JULY) 2015.D0C 2
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Rolling Knolls Landfill Superfund Site Oversight of RI/FS
DW96942059; P2: 132176
Funds Availability for In-House (USACE) and Contractor Tasks

| FY15Q1 FY15Q2 FY15Q3 FY15
Bill # 89 90 91 92 93 94 95 96 97 98
Item Oct-14 Nov-14 Dec-14 Jan-15 Feb-15 Mar-15 Apr-15 May-15 Jun-15 Jul-15 Totals
Travel Expenses 803.52
Other: Reproduction Services -
Departmental Overhead 130.69 306.84 498.69 507.76 598.21 1,127.53 892.25 693.89 430.16 397.20 45,201.38
Administrative Overhead 36.77 86.31 140.25 142.81 168.23 317.10 250.95 183.68 113.86 105.15 13,729.99
Labor 272.28 639.25 1,038.95 1,057.84 1,246.28 2,348.99 1,858.85 1,360.54 843.45 778.82 91,533.75
Other COE (M&S fee) 4,870.47
Total KCD This Period: 440 1,032 1,678 1,708 2,013 3,794 3,002 2,238 1,387 1,281 | 156,139.11
Cummulative Total: 138,005.27 | 139,037.67 | 140,715.56 142,423.97 144,436.69 | 148,230.31 | 151,232.36 153,470.47 154,857.94 | 156,139.11
Funding Received (KCD) 100,000.00 150,000.00
Ctr Invoice Paid 3,399 2,467 7,623 14,062 - 30,201 4,033 22,578 8,692 22,476
Ctr Cumulative Total 308,465 310,932 318,555 332,617 332,617 362,818 366,851 389,429 398,121 420,597
Total Billed this Period 3,839 3,499 9,301 15,770 2,013 33,995 7,035 24,816 10,079 23,757
Cumulative total billed 446,470.27 449,969.67 | 459,270.56  475,040.97  477,053.69 511,048.31 518,083.36  542,899.47  552,978.94 576,736.11
Total IAG Rec'd 500,000 600,000 600,000 600,000 750,000 750,000 750,000 750,000 750,000 750,000
Total IAG Remaining 53,530 150,030 140,729 124,959 272,946 238,952 231,917 207,101 197,021 173,264
=Total IAG Rec'd
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PROGRESS REPORT

Site Name: Rolling Knolls Landfill Superfund Site

Project: Task Order 6424.019

Prepared by: Paul Hagerman, P.E.

Representing: CDM Federal Programs Corporation (CDM Smith)
Date: August 14, 2015

Reporting Period: July 5, 2015 — August 1, 2015

1. Progress Made this Reporting Period — CDM Smith performed the following
activities during this period:

Work Order 1

= CDM Smith performed project management, staffing, preparation of monthly
progress report and financial monitoring.

= Communicated with the USACE and USEPA on technical and administrative
issues. Held biweekly progress call on July 15, 2015.

Work Order 2

= CDM Smith performed oversight during passive diffusion bag installation on July
15, recon activities for NJDEP sample locations on July 28, 2015 and
groundwater sampling on July 21, 23 and 30, 2015.

2. Anticipated Problems and Recommended Solutions —
= None

3. Problems Resolved -
= None

4. Deliverables Submitted

Deliverable Title Date Submitted
Comments on the Baseline Human Health Risk Assessment  January 29, 2014
Compilation of PRP responses to comments on the Site February 26, 2014

Characterization Report
Follow-up Comments on the Baseline Human Health Risk March 4, 2014
Assessment

Comments on the revisions to the Baseline Human Health April 14 and 23, 2014
Risk Assessment
HHRA revised with EPA comments June 20, 2014

Draft Quality Assurance Project Plan for Oversight of the Data
Gap Investigation at the Rolling Knolls Landfill

Superfund Site December 5, 2014
Quality Assurance Project Plan for Oversight of the Data
Gap Investigation at the Rolling Knolls Landfill February 5, 2015

Comments on the PRP Candidate Technology Memorandum  April 8, 2015



Upcoming Events/Activities Planned — CDM Smith will continue on the following
activities:

= Provide technical support for ongoing project tasks.

= Review PRP field investigation documents.

= Perform oversight of sampling activities.

Key Staffing Changes — None

. Schedule — The period of performance is ending on January 13, 2019.

Budget —The budget for this Task Order is as follows:
e Task Order 6424.019 Approved Budget - $359,287 / Authorized Limit -
$359,287. See attached table and burn rate charts for expenditure details.
e Submitted ATP#4 for $142,097 on April 22, 2015.



WA No. 6424 - Task Order No. 019 / WAD No. 01

RI/FS Oversight
ROLLING KNOLLS LANDFILL
Contract No. : W912DQ-11-D-3004

July 2015
. % funded
WO No. Task Description Negotiated Funded amount COStS.tO be Amount to ECAC Earned
Amount Invoiced . Value
be Invoiced

WO 1 Project Administration $83,561 $83,561 $39,142 46.84% $54,829

WO 2 Review FSP,UFP QAPP &SSHP $252,316 $252,316 $160,726 63.70% $290,621

WO 3 Fee $23,410 $23,410 $13,871 59.25% $23,410

TOTAL $359,287 $359,287 $213,739 59.49% $368,860 60%
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